BRUHAT BENGALURU MAHANAGARA PALIKE

Tender document for the work of Annual Maintenance and other allied repair works at Busegowdana lake

Estimate Cost: Rs.17.58 Lakhs

Office of the Executive Engineer (Rajarajeshwarinagar-Lakes)

Room No. 308, 3rd floor, Annex Building-3, N.R. Square, Bangalore – 560 002

Contents

Section No.	Description	Page
1	INVITATION FOR TENDERS (IFT)	3
2	INSTRUCTIONS TO TENDERERS (ITT)	8
3.	FORM OF TENDER AND QUALIFICATION INFORMATION	14
4.	CONDITIONS OF CONTRACT (CC)	19
5	CONTRACT DATA	30
6	SPECIFICATIONS	32
7	DRAWINGS	32
8.	BILL OF QUANTITIES	32

SECTION-1:
INVITATION FOR TENDERS (IFT)

No: EE(Lakes-RRN)/Tend- 01 /2023-24.	**Office of the Executive Engineer, (Lakes-Rajarajeshwarinagara),** Room No.308, 3rd Floor, Annex Building-3, N.R Square, Bengaluru– 560 002. **Date:21-08-2023.**

BRUHAT BENGALURU MAHANAGARA PALIKE

INVITATION TO TENDER (ITT)
(Through GoK e-Procurement Portal only)

Tenders on item rate basis are invited by the undersigned for the works mentioned below from the registered contractors of Bruhat Bangalore Mahanagara Palike or equivalent registration with CPWD/KPWD/Railways/MES or any State Government Organizations.

The Tender Document shall be downloaded from the GoK e-Procurement Website **(https://www.kppp.karnataka.gov.in)** on payment of prescribed fee noted against each item of work (non-refundable) in the form of e-Payment through e-Procurement Platform. The Tenderer should accompany a copy of the Registration Certificate valid upto the year of 2023 and shall be submitted through e-Procurement Portal. (Standard Tender Bid Document)

Sl. No	Name of the Work	Approx. Value of work (Rs. in Lakhs)	EMD (in Rs)	Stipulated Period of Completion	Eligibility of Contractor and Category
1	Annual Maintenance and other allied repair works at Soolikere	15.00	37500.00	12 months	Class IV & Above (General)
2	Annual Maintenance and other allied repair Works at Bayyapanapalya Kunte Lake	16.12	40300.00	12 months	Class IV & Above (General)
3	Annual maintenance of STP and other Repair painting and other allied works for STP plants in Lingadeeranahalli Lake	16.34	40850.00	12 months	Class IV & Above (General)
4	Annual Maintenance and other allied repair works at Jogikere Lake	17.12	42800.00	12 months	Class IV & Above (General)
5	Annual Maintenance and other allied repair works at Busegowdana lake	17.58	21975.00	12 months	Class IV & Above (ST)
6	Annual Maintenance of Srigandadakaval Lake and Kengeri Lake	17.81	44525.00	12 months	Class IV & Above (General)
7	Annual Maintenance and other allied repair works at Halagevaderahalli Lake and	19.70	49250.00	12 months	Class IV & Above (General)

	Vishwaneedum Lake				
8	Annual Maintenance and other allied repair works at Talghatapura Lake	22.58	45160.00	12 months	Class IV & Above (General)
9	Annual Maintenance and other allied repair works at Mylasandra (Sunnakallu palya) lake	22.58	45160.00	12 months	Class IV & Above (General)
10	Annual Maintenance and other allied repair works at Chikkagowdanapaly lake	23.42	23420.00	12 months	Class IV & Above (SC)
11	Annual Maintenance and other allied repair works at Mangammanahalli lake	24.39	48780.00	12 months	Class IV & Above (General)
12	Annual Maintenance and other allied repair works at Sompura Lake and Gattigerepalya (Sompura) lake	24.70	49400.00	12 months	Class IV & Above (General)
13	Annual maintenance of STP and other Repair painting and other allied works for STP plants in Herohalli Lake	25.00	50000.00	12 months	Class III & Above (General)
14	Annual Maintenance and other allied repair works at Kodigehalli lake	26.97	26970.00	12 months	Class III & Above (ST)
15	Annual Maintenance and other allied repair works at Dubasipalay lake (Valagerahalli)	28.42	56840.00	12 months	Class III & Above (General)
16	Annual Maintenance and other allied repair works at Mallathahalli lake and Nagarabhavi Lake	28.70	57400.00	12 months	Class III & Above (General)
17	Annual Maintenance and other allied repair works at Pattanagere (Kenchenhalli) and Bheemana Katte lake	29.24	58480.00	12 months	Class III & Above (General)
18	Annual maintenance of STP and other Repair painting and other allied works for STP plants in Handrahalli Lake	30.00	30000.00	12 months	Class III & Above (SC)
19	Annual Maintenance and other allied repair works at Konasandra Lake and Lingadeeranahalli 13 Lake	30.54	61080.00	12 months	Class III & Above (General)
20	Annual Maintenance and other allied repair works at Handrahalli Lake and Lingadeeranahalli (handrahalli) Lake	31.97	31970.00	12 months	Class III & Above (SC)

21	Annual Maintenance and other allied repair works at Ullala lake	33.42	66840.00	12 months	Class III & Above (General)
22	Annual Maintenance and other allied repair works at Gandhinagar Hosakerehalli Lake	33.42	66840.00	12 months	Class III & Above (General)
23	Annual Maintenance and other allied repair works at Chikkabasthi lake and Bhimana kuppe Lake	35.54	35540.00	12 months	Class III & Above (SC)
24	Annual Maintenance and other allied repair works at Herohalli Lake	45.00	45000.00	12 months	Class III & Above (SC)
25	Annual Maintenance and other allied repair works at H.Gollahalli Lake and Varahasandra Lake	45.16	90320.00	12 months	Class III & Above (General)
26	Annual Maintenance and other allied repair works at Kannali lake	46.58	93160.00	12 months	Class III & Above (General)

Calendar of events:

1. Available of Tender Documents: 24-08-2023 after 11.00 hours.

2. Last Date for receipt of Tenders: 06-09-2023 upto 16:00 hours.

3. Opening of Tender bid: 07-09-2023 at 16:30 hours.

Conditions:

1. Tender documents shall be downloaded from Government of Karnataka e-Procurement website **https://www.kppp.karnataka.gov.in** under login for Contractors. Aspiring Bidders/Contractors who have not registered in e-procurement shall register before participating through the website or contact e-Procurement Helpdesk.
2. The contractors shall submit the digitally signed tenders electronically on or before the date and time of submission published in the e-procurement portal along with stipulated EMD notified in the tender document.
3. The tenders will be evaluated only on confirmation of receipt of payment of EMD.
4. The Tender will remain valid for **90 (Ninety) Days** from the Date of Opening of Tender.
5. The Successful tenderer will have to execute an agreement with BBMP within **7** (**Seven) days** of date of intimation of Letter of Acceptance, failing which his tender will be summarily rejected without giving any further Notice.
6. The Work shall be commenced with all Men, Materials, Plants and Tools as mentioned start date in the Work Order, failing to which it would be presumed that the Successful Tenderer is not interested in the Work and Action will be initiated to get the Work executed through Alternate Agency at the risk and cost of the Former Tenderer.
7. FSD will be refunded only after **1 (One) Year** from date of completion of work after inspection from competent authority.
8. The Tenderers are advised to note the minimum qualification criteria specified in clause (3) of the Instructions to Tenderers to qualify for award of the contract (Standard Tender Bid Document) also Tenderers are advised to go through the Standard Bid Documents.

9. Successful Tenderer should deliver to the employer a security deposits equivalent to 5% of the Contract price in form of Demand Draft / Bank Guarantee or e-Bank Guarantee in favor of Chief Commissioner, BBMP otherwise action will be initiated as per Standard Bid document clauses.
10. For Successful Tenderer of the Reserved Category, Security deposit for an amount equivalent to 5% of the contract price shall be deducted in every running bill. However, in case of first and final bill the entire security deposit shall be deducted from the final bill
11. An additional security for unbalanced bids (difference amount) in the form of Demand Draft / Bank Guarantee or e-Bank Guarantee in favor of Chief Commissioner, BBMP shall be submitted at the time of agreement else action will be initiated as per Standard Bid document clauses.
12. Black Listed Contractors in Govt. / Quasi Govt. / Boards / BBMP etc., are not eligible to participate in tender, if found such Tenders will be rejected.
13. All the participants should produce all the original documents for verification whenever necessary.
14. No Joint Venture / Consortium are permissible.
15. Conditional Tenders will not be entertained and they are summarily rejected.
16. The Construction debris if any Generated from Work Shall be dumped in Designated Dumping Yards Only.
17. If the Contractor has any liability whatsoever to the BBMP / Govt the same will be deducted from the Contractors bills.
18. In the event of the specified date of tender opening being declared a holiday, the tenders will be opened the next immediate working day.
19. As per Finance Secretariat Notification No: FD 876 Exp-12/2017, Dated: 15-09-2017, If the Contractor is a firm, then all the partners or members of the form shall belong to the Schedule Caste or Schedule Tribes as the case may be. In this regard the contractor, contract firm should produce the valid SC/ST Certificate issued by the Competent Authority.
20. As per Finance Secretariat Notification No: FD 876 Exp-12/2017, Dtd: 15-09-2017, no qualified tenders belonging to the Schedule Caste or Schedule Tribes participated in the bid in two attempts under the Karnataka Transparency in Public Procurement Rules (Amendment), 2017 then these works will be tendered as open category where in all eligible bidders of General or Schedule Castes or Schedule Tribes.
21. Tenderer shall furnish the document of domicile certificate (Residential certificate is not acceptable as per Finance Department letter Dtd: 13-08-2019 as per GoK order for Reserved tenders.
22. Bid capacity of the tenderer will be considered based on the actual labour potentiality.
23. The Tenderer shall provide life jackets, gloves, gum boots for the labours whom he is going to employ during the maintenance of the lake.
24. The tenderer should upload valid Labour License copy and copies registered with ESIC (Employees State Insurance Corporation) and Employees Provident Fund Organization under Labour Act. And EPF & ESI shall be paid to the labours according to the Labor Act.
25. The debris removed from the lake shall not be littered & shall be disposed off immediately to the earmarked places without causing delay.

26. The floating debris /weeds/dead fish shall be removed as early as possible in order to avoid spreading of the same and to prevent bad smell keeping in view of the lake users.
27. For Labour rates the contractor / Bidder shall not quote below the scheduled rates, If anybody quotes below the scheduled rates the rate analysis for the same shall be prepared duly signed and upload the same in e-procurement Portal, otherwise tender will be rejected.
28. The bidders/ Contractors should undertake to follow Labour Laws on, rules notification or any such Govt. Orders/ BBMP orders which are in force or which may be come into effect at any time of execution of contract.
29. Corrigendum/ modification/corrections, if any, will be published in the website only.
30. The BBMP reserves the right to accept/reject any or all tenders without assigning any reasons what so ever.
31. Further particulars shall be had from the office of the Executive Engineer (Lakes-Rajarajeshwarinagara), Bruhat Bangalore Mahanagara Palike, 3rd Floor, Annex Building-3, N.R Square, Bangalore-560002 during the working days between 10.00 A.M. to 5.30 P.M.

Sd/-
Executive Engineer
Lakes-Rajarajeshwarinagara
Bruhat Bengaluru Mahanagara Palike

Copy to:

1. Copy submitted to Personal Secretary of Chief Commissioner, to bring for kind notice of chief Commissioner, BBMP.
2. Copy submitted to Special Commissioner (Lakes) for kind information.
3. Copy submitted to Addl. Commissioner (Finance) & Tender bulletin officer, BBMP for kind information.
4. Copy submitted to Joint Commissioner (Rajarajeshwarinagara zone) for Kind information.
5. Copy submitted to Engineer in Chief for kind information
6. Copy submitted to Chief Engineer (Lakes) for kind information.
7. Copy submitted to CAO/Chief Auditor for kind information.
8. Copy submitted to Public Relation Officer, BBMP for information and to publish in two leading National Newspapers in Kannada and English Bangalore based News papers as the case may be within next two days & requested to communicate the same to this Office as early as possible.
9. Copy submitted to Accounts Superintendent / Cashier for information & for necessary action.
10. Copy submitted to I.T Advisor with a Request to publish the same in the BBMP Website.
11. Notice board/Office Copy.

Executive Engineer
Lakes-Rajarajeshwarinagara
Bruhat Bengaluru Mahanagara Palike

SECTION-2:

INSTRUCTIONS TO TENDERERS (ITT)

Table of Clauses

		Page No.
A.	**General**	
1.	Scope of Tender	9
2.	Eligible Tenderers	9
3.	Tender capacity	9
B.	**Tender Documents**	
4.	Content of Tender documents	9
5.	Amendment of Tender documents	10
C.	**Preparation of Tenders**	
6.	Documents comprising the Tender	10
7.	Tender prices	10
8.	Tender validity	10
9.	Earnest money deposit	10
D.	**Tender opening and evaluation**	
10.	Tender opening	11
11.	Clarification of Tenders	11
12.	Examination of Tenders and determination of responsiveness	12
13.	Evaluation and comparison of Tenders	12
F.	**Award of contract**	
14.	Award criteria	12
15	Employer's right to accept any Tender and to reject any or all Tenders	13
16.	Notification of award and signing of Agreement	13
17.	Security deposit	13
18.	Corrupt or fraudulent practices	13

A. General

1. Scope of Tender

1.1 The Executive Engineer (Lakes-RRN) invites tenders from Contractors registered in appropriate class in Bruhat Bangalore Mahanagara Palike / KPWD / CPWD / Railways / MES / any state or Central Govt. Organization for the works (as defined in these documents and referred to as ("the works") detailed in the Table given in the Invitation for Tenders (IFT). The tenderers may submit tenders for any or all of the works detailed in the table given in IFT.

2. Eligible Tenderers

2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the Government of Karnataka / BBMP

2.2 **Tenders from Joint ventures are not acceptable.**

3. Tender capacity:

3.1 Eligible Tenderers will be qualified only if their available tender capacity is more than the total tender value. The available tender capacity will be calculated as under:

Assessed available tender capacity = (A*N*2.5 - B)

Where

A = Maximum value of civil engineering works executed in any one year during the last five years *(updated to 2023-24 price level)* taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which Tenders are invited.

B = Value, at 2023-24 [1]price level, of existing commitments and on-going works to be completed during the next.....[2]years.

Note: *The statements showing the value of existing commitments and on-going works as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the Employer in charge, not below the rank of an Executive Engineer or equivalent.*

3.2 Even though the tenderers meet the above criteria, they are subject to be disqualified if they have:

- made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements; and/or
- record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or
- participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification.

[1] FY in which the tenders are invited

[2] Period for completion of work for which the tenders are invited.

B. Tender documents

4. Content of Tender documents

4.1 The set of tender documents shall have all the Sections given in Page No.2:
4.2 Both the sets should be completed and returned with the tender.

5. Amendment of Tender documents

5.1 Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda.
5.2 Any addendum thus issued shall be part of the tender documents and shall be communicated in writing or by cable to all the purchasers of the tender documents.
5.3 To give prospective tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in accordance with Sub-Clause 12.2 below.

C. Preparation of Tenders

6. Documents comprising the Tender

6.1 The tender submitted by the Tenderer shall comprise the following:

(a) The Tender Notification and tender document (in the format indicated in Section-3).
(b) Earnest Money Deposit;
(c) Priced Bill of Quantities;
(d) Qualification Information Form and Documents;

And any other materials required be completing and submitting by tenderers in accordance with these instructions.

The documents listed under Sections-3, 5 and 8 shall be filled in without exception.

7. Tender prices

7.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.
7.2 The Tenderer shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price.
7.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.
7.4 The rates and prices quoted by the Tenderer shall be fixed for the duration of the Contract and shall not be subject to adjustment on any account.

8. Tender validity

8.1 Tenders shall remain valid for a period not less than 90 (ninety) days after the deadline date for tender submission specified in Clause-12. A tender valid for a shorter period shall be rejected by the Employer as non-responsive.
8.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the tenderers may extend the period of validity for a specified additional period. The request and the tenderers' responses shall be made in writing or by cable. A tenderer may refuse the request without forfeiting his earnest money deposit. A tenderer agreeing to the request will not

be required or permitted to modify his tender, but will be required to extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause-9 in all respects.

9. Earnest money deposit:

9.1 The Tenderer shall furnish, as part of his tender, Earnest Money Deposit (EMD) at the following rates. EMD amount as % of the estimated cost of the work put to tender.

a) Upto Rs. 20 Lakhs – 2.50%
b) Rs. 20 Lakhs and above upto Rs. 1 crore – 2% subject to a minimum of Rs. 50,000/-
c) Rs. 1 crore and above upto Rs.10 crores – 1.5% subject to minimum of Rs. 2,00,000/-
d) Rs. 10 crores and above – 1% subject to a minimum of Rs. 15,00,000/-

9.2 Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 45 days **beyond** the validity of the tender.

9.3 Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in Sub-Clauses 9.1 and 9.2 above shall be rejected by the Employer as non-responsive.

9.4 The earnest money deposit of unsuccessful tenderers will be returned within 30 (thirty) days of the end of the tender validity period specified in Sub-Clause 8.1.

9.5 The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed the Agreement and furnished the required Performance Security.

9.6 The earnest money deposit may be forfeited:

(a) if the Tenderer withdraws the Tender after tender opening during the period of tender validity;
(b) if the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 19; or
(c) in the case of a successful Tenderer, if the Tenderer fails within the specified time limit to

(i) sign the Agreement; or
(ii) furnish the required Security deposit

D. Tender opening and evaluation

10. Tender opening

15.1 The Employer will open all the in the presence of the Tenderers or their representatives who choose to attend at ..... hours on the date and the place specified in Clause-12. In the event of the specified date of Tender opening being declared a holiday for the Employer, the Tenders will be opened at the appointed time and location on the next working day.

11. Clarification of Tenders

11.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause-19.

11.2 Subject to sub-clause 17.1, no tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.

11.3 Any effort by the Tenderer to influence the Employer in the Employer's Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers' Tender.

12. Examination of Tenders and determination of responsiveness

12.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender (a) meets the eligibility criteria defined in Clause-2; (b) has been properly signed; (c) is accompanied by the required earnest money deposit and; (d) is substantially responsive to the requirements of the Tender documents.

12.2 A substantially responsive Tender is one which conforms to all the terms, conditions and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.

12.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

13. Evaluation and comparison of Tenders

13.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause-18.

13.2 In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by adjusting the Tender Price as follows:

(a) making any correction for errors pursuant to Clause-19; and
(b) making appropriate adjustments to reflect discounts or other price modifications offered in accordance with Sub Clause-14.5.

13.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.

F. Award of Contract

14. Award criteria

14.1 Subject to Clause-22, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the lowest evaluated Tender Price, provided that such Tenderer has been determined to be (a) eligible in accordance with the provisions of Clause-2, and (b) qualified in accordance with the provisions of Clause-3.

15. Employer's right to accept any Tender and to reject any or all Tenders

15.1 Notwithstanding Employer reserves the right to accept or reject any Tender, and to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer or Tenderers of the grounds for the Employer's action.

16. Notification of award and signing of Agreement

16.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the *Conditions of Contract* called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").

16.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause.

16.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be kept ready for signature of the successful Tenderer in the office of Employer within 7 (Seven) days following the notification of award along with the Letter of Acceptance Within 7 (Seven) days of receipt, the successful Tenderer will sign the Agreement and deliver it to the Employer.

16.4 Upon the furnishing by the successful Tenderer of the Security deposit, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.

17. Security deposit

17.1 Within 7 (Seven) days of date of the Letter of Acceptance, the successful Tenderer shall deliver to the Employer a Security Deposit in any of the forms given below for an amount equivalent to 5% of the Contract price plus additional security for unbalanced tenders. For Successful Tenderer of the Reserved Category, Security deposit for an amount equivalent to 3% of the contract price shall be deducted in every running bill. However, in case of first and final bill the entire security deposit shall be deducted from the final bill.

- Banker’s cheque/Demand draft,/Pay Order/e-Bank guarantee in favour of Chief Commissioner, BBMP payable at Bangalore.

17.2 Failure of the successful Tenderer to comply with the requirements of Sub-Clause 24.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the earnest money deposit.

18. Corrupt or Fraudulent practices

18.1 The BBMP requires that the Tenderers observe the highest standard of ethics during the procurement and execution of such contracts in pursuance of this policy, BBMP.

(a) will reject a proposal for award if it determines that the Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question;

(b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a BBMP contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a BBMP contract.

18.2 Furthermore, Tenderers shall be aware of the provision stated in sub-clause of the Conditions of Contract.

SECTION-3:

FORMS OF TENDER, AND QUALIFICATION INFORMATION

TABLE OF FORMS:

- FORM OF TENDER
- QUALIFICATION INFORMATION
- LETTER OF ACCEPTANCE
- NOTICE TO PROCEED WITH THE WORK
- AGREEMENT FORM

Form of Tender

Description of the Works:

_____

(To be filled by the Employer before issue of the Tender document)

To,

_____

Address ,

_____

(To be filled in by the Employer before issue of the Tender document)

Gentleman,

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of _____ *[in figures]* (_____) *[in letters]*.[3]

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the lowest or any tender you receive.

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely "Prevention of Corruption Act-1988".

We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.

We attach herewith our current income-tax clearance certificate.

[3] To be filled in by the Tenderer, together with his particulars and date of submission at the bottom of the Form of Tender

Yours faithfully,

Authorized Signature:

Name & Title of Signatory: _____

Name of Tenderer: _____

Address: ----------

Qualification Information

The information to be filled in by the Tenderer hereunder will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.

1.1 Constitution or legal status of Tenderer [Attach copy]

Agency in which Registered (with Registration No.) _____ (Attach Copy)

Principal place of business: _____

1.2 Total value of civil engineering construction works executed and payments received in the last five years (in Rs. Lakhs) (Attach Certificate from Chartered Accountant)

2018-2019_____
2019-2020_____
2020-2021_____
2021-2022_____
2022-2023_____

1.3 Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.

(A) Existing commitments and on-going works:

Description of Work	Place & State	Contract No. & Date and Address of Employer	Name Contract (Rs. lakhs)	Value of period of completion	Stipulated remaining to be completed (Rs. lakhs)	Value of works[4] Anticipated date of completion
(1)	(2)	(3)	(4)	(5)	(6)	(7) (8)

(B) Works for which Tenders already submitted:

Description	Place	Name and	Estimated	Stipulated	when	Remarks

[4] The contractor shall enclose/attach the necessary certificate duly attested by the employer.

of Work	& State	Address of Employer	value of works (Rs. lakhs)	period of completion Date	completion expected	if any
(1)	(2)	(3)	(4)	(5)	(6)	(7)

1.4. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.

Letter of Acceptance

(letter head paper of the Employer)

.....[date]

To: .....
[name and address of the Contractor]

Dear Sir,

This is to notify you that your Tender dated: ..... for execution of the ..... [name of the contract and identification number, as given in the Instructions to Tenderers] for the Contract Price of Rupees.....(.....) [amount in words and figures], as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our Agency.

You are hereby requested to furnish Security deposit, in the form detailed in Para 17.1 of ITT for an amount of Rs..... within 7 (Seven) days of the date of this letter of acceptance valid up to 30 (Thirty) days from the date of expiry of Defects Liability Period i.e. up to ..... and sign the contract, failing which action as stated in Para 17.2 of ITT will be taken.

Yours faithfully,

Authorized Signature

Name and Title of Signatory

Name of Agency

Issue of Notice to proceed with the work

(letterhead of the Employer)

..... (date)

To

———————————————— (name and address of the Contractor)

————————————————

————————————————

Dear Sirs:

Pursuant to your furnishing the requisite Security deposit as stipulated in ITT Clause-17.1 and signing of the contract agreement for the construction of .....*(name of the work)* a Tender Price of Rs....., you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,
(Signature, name and title of signatory
authorized to sign on behalf of Employer)

Agreement Form

This agreement, made the .....day of month.....2023, between .....[name and address of Employer] (hereinafter called "the Employer") of the one part and ....[name and address of contractor] (hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor ....[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a contract price of Rupees.....

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

   i) Letter of Acceptance;

ii) Notice to proceed with the works;
iii) Contractor's Tender;
iv) Contract Data;
v) Conditions of contract (including Special Conditions of Contract);
vi) Specifications;
vii) Drawings;
viii) Bill of Quantities; and
ix) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of .....
was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said .....
.....
in the presence of:
Binding Signature of Employer .....

Binding Signature of Contractor.....

SECTION-4:

CONDITIONS OF CONTRACT

Table of Contents

A.	**General**	**Page No.**
	1. Definitions	20
	2. Interpretation	21
	3. Law governing contract	21
	4. Employers decisions	21
	5. Delegation	21
	6. Communications	21
	7. Subcontracting	21
	8. Other Contractors	21
	9. Personnel	21
	10. Employer's and Contractor's risks	21
	11. Employer's risks	21
	12 Contractor's risks	22
	13 Query about Contract Data	22
	14 Contractor to construct the Works	22
	15. The Works to be completed by Intended Completion Date	22
	16. Safety	22
	17. Discoveries	22
	18. Possession of the Site	22
	19. Access to the Site	22
	20. Instructions	22
B.	**Time Control**	
	21. Program	23
	22. Extension of the Intended Completion Date	23
	23. Delays ordered by the Employer	23
	24. Management meetings	23
C.	**Quality Control**	
	25. Identifying defects	23
	26. Tests	23
	27. Correction of defects	23
	28 Uncorrected defects	24
D.	**Cost Control**	
	29 Bill of Quantities (BOQ)	24
	30 Variations	24
	31. Payment for Variations	24
	32. Submission of bills for payment	25
	33 Payments	25
	34. Compensation events	25
	35. Tax	26
	36. Liquidated damages	26
	37. Cost of repairs	26
E	**Finishing of Contract**	
	38. Completion	26
	39. Taking Over	26
	40. Final account	27
	41. As built drawings	27
	42. Termination	27
	43 Payment upon termination	28
	44. Property	28
	45. Release from performance	28
F	**Special Conditions of Contract**	29

Conditions of Contract

A. General

1. Definitions

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender.
Compensation events are those defined in Clause-34 hereunder.
The **Completion Date** is the date of completion of the Works as certified by the Employer in accordance with Sub Clause-38.1.
The **Contract** is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause-2.3 below.
The **Contract Data** defines the documents and other information which comprise the Contract.
The **Contractor** is a person or corporate body who's Tender to carry out the Works has been accepted by the Employer.
The **Contractor's Tender** is the completed Tender document submitted by the Contractor to the Employer.
The **Contract price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.
Days are calendar days; **months** are calendar months.
A **Defect** is any part of the Works not completed in accordance with the Contract.
The **Defects liability period** is the period named in the Contract Data and calculated from the Completion Date.
The **Employer** is the party who will employ the Contractor to carry out the Works.
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.
The **Initial Contract price** is the Contract Price listed in the Employer's Letter of Acceptance.
The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Employer by issuing an extension of time.
Materials are all supplies, including consumables, used by the contractor for incorporation in the Works.
Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or biological function.
The **Site** is the area defined as such in the Contract Data.
Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Employer.
The **Start Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.
A **Subcontractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site.
A **Variation** is an instruction given by the Employer which varies the Works.
The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal

meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of Contract.

2.2 The documents forming the Contract shall be interpreted in the following order of priority:

(1) Agreement
(2) Letter of Acceptance, notice to proceed with the works
(3) Contractor's Tender
(4) Contract Data
(5) Conditions of Contract
(6) Specifications
(7) Drawings
(8) Bill of quantities and
(9) any other document listed in the Contract Data as forming part of the Contract.

3. Law governing contract: The law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.

4. Employer's decisions: Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor.

5. Delegation: The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications: Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. Subcontracting: Deleted

8. Other Contractors: The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.

9. Personnel:

9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GoK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.

9.2 If the Employer asks the Contractor to remove a person who is a member of the Contractor's staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer's and Contractor's risks:

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

11. Employer's risks:

11.1 The Employer is responsible for the excepted risks which are (a) in so far as rebellion, riot commotion or disorder or (b) a cause due solely to the design of the Works, other than the Contractor's design.

12. Contractor's risks

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

13. Queries about the Contract Data

13.1 The Employer will clarify queries on the Contract Data.

14. Contractor to construct the Works

14.1 The Contractor shall construct the Works in accordance with the Specification and Drawings.

15. The Works to be completed by the Intended Completion Date

15.1 The Contractor may commence execution of the Works on the Start Date and complete them by the Intended Completion Date.

16. Safety

16.1 The Contractor shall be responsible for the safety of all activities on the Site.

17. Discoveries

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.

18. Possession of the Site

18.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.

19. Access to the Site

19.1 The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.

20. Instructions

20.1 The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.

B. Time Control

21. Program

21.1 Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.

21.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.

22. Extension of the Intended Completion Date

22.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date.

22.2 The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.

23. Delays ordered by the Employer

23.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.

24. Management meetings

24.1 The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.

24.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

25. Identifying defects

25.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect

26. Tests

26.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

27. Correction of defects

27.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

27.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer's notice.

28. Uncorrected defects

28.1 If the Contractor has not corrected a Defect within the time specified in the Employer's notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D. Cost Control

29. Bill of Quantities (BOQ)

29.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.

29.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item

30. Variations

30.1 The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable during the progress of the work by him

(a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
(b) Omit any item of work;
(c) Change the character or quality or kind of any item of work;
(d) Change the levels, lines, positions and dimensions of any part of the work;
(e) Execute additional items of work of any kind necessary for the completion of the works; and
(f) Change in any specified sequence, methods or timing of construction of any part of the work.

30.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract.

30.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings.

30.4 The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the officer issuing oral instructions shall confirm it in writing within 30 days, failing which the work shall be carried out as though there is no variation. In case variation is approved it shall be accompanied by BOQ, failing which the contractor shall be responsible for deviation if any. Further, approval of Govt. / BBMP has to be obtained for the variation exceeding 5%.

31. Payments for Variations

31.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.

31.2 For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from, in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract.

31.3 If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall

percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract

31.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 31.1, 31.2 or 31.3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 (Seven) days.

31.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer's own forecast of the effects of the Variation on the Contractor's costs.

31.6 If the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.

31.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.

32. Submission of bills for payment

32.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously.

32.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.

32.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

33. Payments

33.1 Payments shall be adjusted for deductions for advance payments other than recoveries in terms of contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor after submission of bill. The contractor shall be liable to pay liquidated damages for shortfall in progress. For progress beyond the agreed program payment is subject to availability of the grants.

33.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

34. Compensation events

34.1 The following are Compensation events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.
(b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.
(c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.
(d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
(e) The effect on the Contractor of any of the Employer's Risks.
(f) The Employer unreasonably delays issuing a Certificate of Completion.
(g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.

34.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the

Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.

34.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer's own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.

34.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

35. Tax

35.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

36. Liquidated damages

36.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.

36.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

37. Cost of repairs

37.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

38. Completion

38.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.

39. Taking over

39.1 The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.

40. Final account

40.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 (Ninety) days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 (Ninety) days a schedule that states the

scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 (Sixty) days of receiving the Contractor's revised account.

41. As built drawings

41.1 If "as built" Drawings (*Completion drawings*) are required, the Contractor shall supply them by the dates stated in the Contract Data.

41.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer's approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

42. Termination

42.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.

42.2 Fundamental breaches of Contract include, but shall not be limited to the following:

(a) the Contractor stops work for 45 (Forty five) days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Employer;
(b) Deleted
(c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or amalgamation;
(d) Deleted
(e) the Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Employer;
(f) the Contractor does not maintain a security which is required;
(g) the Contractor has delayed the completion of works by the number of days for which the maximum amount of liquidated damages can be paid as defined in the Contract data; and
(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.
For the purpose of this paragraph : "corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to influence the action of a public official in the procurement process or in contract execution. "Fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition."

42.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause-42.2 above, the Employer shall decide whether the breach is fundamental or not.

42.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.

42.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.

43. Payment upon Termination

43.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to

the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.

43.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

44. Property

44.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a Contractor’s default.

45. Release from performance

45.1 If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made.

F. Special Conditions of Contract

1. **Labour :**

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the site and such other information as the Employer may require.

2. **Compliance with labour regulations**:

During continuance of the contract, the Contractor and his sub contractors shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due to the Contractor including his amount of security deposit. The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.

3. **Protection of Environment:**

The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor and his sub-contractors shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in this respect in future by the State or Central Government or the local authority.

4. In the case of the death of a Contractor after executing the agreement / commencement of the work, his legal heir, if an eligible registered Contractor and willing can execute and complete the work at the accepted tender rates irrespective of the cost of the work.

[Add other Clauses specific to the work for which tenders are invited.]

SECTION-5:

CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract: **Clause Reference**

The Employer is :

Name: Chief Commissioner,
Bruhat Bangalore Mahanagara Palike [1.1]

Address: N.R. Square, Bangalore - 560002

Name of authorized Representative: Executive Engineer (.....)

The name and identification number of the Contract is .....
.....
[insert name and number as indicated in the Invitation for Tenders]. [1.1]

The Works consist of .....
[brief summary, including relationship to other contracts under the Project].

The start date shall be the date of issue of notice to proceed with the work.
[1.1]

The Intended Completion Date for the whole

of the Works is .....[5]
[15, 22]

The following documents also form part of the Contract: [2.2]

_____
_____
_____

The Site Possession Date is: ..... [6] [18]

The Site is located at ..... [1.1]
and is defined in drawings nos. .....
.....

The Defects Liability Period is _____ days.[7] [27]

The liquidated damages for the whole of the works are
Rs.————————————— (amount) per day [36]
(The amount is usually computed on the basis of 0.1% the contract price per day. The amount has to be specified as a round figure nearest to the hundred.)

The maximum amount of liquidated damages for the whole of the works [36]
is Ten percent (10%) of final contract price.

The date by which "as-built" drawings (*Completion drawings*) (in scale ...)
in 2 sets are required is within 30 days of issue of certificate of completion . [41]

The amount to be withheld for failing to supply "as built" drawings
by the date required is Rs._____ [41]
(The amount should be sufficient to get the completion drawings prepared by alternative agency in case the contractor fails to submit.)

The following events shall also be fundamental breach of the contract : [42.2]

1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.

The percentage to apply to the value of the work not completed
representing the Employer's additional cost for completing [43.1]
the Works shall be percent (30%).

[5] At the time of preparation of the tender document give the period required for completion of work. When the Agreement is drawn after award of the contract, the dates can be put in.
[6] At the time of preparation of the tender document give the period after the issue of work order, when the site would be made available to the contractor for example 'one week after the issue of work order'.
[7] The period should depend upon the period required for testing of the work. In case of building it could be 12 months (passing of one rainy season); for pipe laying work, tanks, water retaining structures, the time required for testing; for canals, lining works, the passing of one monsoon or running of canal which ever is lower; roads and highways passing of one monsoon (12 months)

SECTION-6: SPECIFICATIONS

(ENCLOSED SEPARATLY)

SECTION-7: DRAWINGS

(ENCLOSED SEPARATLY)

SECTION-8: BILL OF QUANTITIES (BOQ)

(ENCLOSED SEPARATLY)

Sl. No.	Description of item (with brief specification and reference to Book of specification)	Quantity	Unit	Rate (Rs)		Amount (Rs)
				In figures	In words	
Total Tender Price (in figures)						
(in words)						

Note:

(1) Item for which no rate or price has been entered in will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities (refer: ITB Clause-7.2 and CC Clause-33.2).

(2) Unit rates and prices shall be quoted by the Tenderer in Indian Rupees.

(3) Where there is a discrepancy between the rate in figures and words, the rates in words will govern. [ITB Clause 19.1(a)]

(4) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB Clause 19.1 (b)]